

~~CONFIDENTIAL~~~~SECRET~~

116-48-1

Copy No. 1

25X1

Report No. 14 for Period 2/8 to 4/3/60

Title: Transmitter Evaluation - Task 13

Contract No. U.S.-132

I. FINANCIAL

*Progress Reported
12/15/60 - 4/3/60*

Funds Authorized	\$ 16,500
Funds Expended (4/3/60)	15,332
Funds Remaining	\$ 1,168

II. STATUS

The final report was issued April 5, 1960.

The units were removed from life test. The final report includes complete results of the life testing program.

This concludes effort on Task 13. No further progress reports will be issued.

25X1

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECS. 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

DOC	6	REV DATE	16 JUN 1960	BY	064540
CRIC COMP	156	OPI	56	TYPE	30
ORIG CLASS	S	PAGES	13	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 78-2

~~SECRET~~

116-48- /

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~ *2/17/60*
15-00~~SECRET~~

116-39-19

Copy No. 1

Report No. 13 for period 1/11 to 2/7/60

TITLE: Transmitter Evaluation

Contract U.S.-132, Task No. 13

I. FINANCIAL

Funds Authorized \$16,500

Costs thru 2/7 10,484

Funds Remaining \$ 6,016 *nd*

II. STATUS

Started writing the final report. Repeated a few laboratory tests to check the validity of previous results.

Plans are to continue writing the final report.

25X1

116-39-19

One copy to C.O.

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECS. 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

~~SECRET~~~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

~~SECRET~~

Report No 12 for Period 11/23 to 1/10/60

TITLE: Transmitter Evaluation

Contract U.S.-132, Task 13

I. FINANCIAL

Funds Authorized	\$ 16,500
Funds Expended thru 1/10	8,875
Funds Remaining	\$ 7,625

W

II. STATUS

There has been no major activity on this task for the reporting period.

Future activity is to write the final report.



25X1

~~SECRET~~

CONFIDENTIAL

SECRET

116-27-17

Copy No. 1

Report No. 11 for Period 10/12 to 11/22

Shop Order No. 082-958-9800

Contract U.S.-132, Task Order No. 13

Job Title: Transmitter Evaluation

*Rec'd & ED
8/Dec
11:00*

I. FINANCIAL

Funds Authorized \$ 16,500

Funds Expended through 11/22/59 8,872

Funds Remaining \$ 7,628

II. STATUS

Except for periodic checks of life test units, there has been no major activity on this task during this period.



25X1

116-27-17

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE Espionage Laws, U.S.C., SECS. 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

SECRET

SECRET

Report No. 10 for period 9/7/59 to 10/11/59

Job Title: Transmitter Evaluation - Task 13

Contract No. U.S.-132

I. FINANCIAL


Funds Authorized (Engrg) \$ 16,500

Funds Expended thru 10/11 8,627

Funds Remaining \$ 7,873

II. STATUS

Except for work on the preparation of test data for the final report, there has been no major activity on this task.



25X1

SECRET

116-22- /

SECRET

0600710

CAS 9/24

116-17-19

Report No. 9 for period 8/3 to 9/6/59

Job Title: Transmitter Evaluation - Task 13

Contract: U.S.-132

*Revised
9/28/59
9:00***I. FINANCIAL**

Present Authorization	\$ 16,500
Est. Costs thru 9/6	8,627
Funds Remaining	\$ 7,873

II. STATUS

Continued preparation of material for final report.

Periodic checks made of units on life test.

At the request of the Technical Representative, work has temporarily stopped on this task in order to expedite work on Task 16.



25X1

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE Espionage Laws, TITLE 18, U.S.C., SECS. 793 AND 794, TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

SECRET

116-17-19

SECRET

116-10-1

Report No. 8 for period 6/29 to 8/2/59

Title: Transmitter Evaluation

Contract U.S.-132, Task 13

I. FINANCIAL

Amount Authorized	\$ 16,500
Funds Expended thru 8/2	6,772
Funds Remaining	\$ 9,728

II. STATUS

Completed scoring articulation tests.
Started correlating data for interim and final reports.
Completed field tests.

Plan to continue work on graphs and tabulations; write
final & interim reports.



25X1

RECEIVED
AUG 17 3 14 PM '59
CONTRACTS

116-10-1

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE
NATIONAL DEFENSE AND IS LOANED TO YOU WITHIN THE
MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C.,
SECS. 793 AND 794, THE TRANSMISSION OR REVELATION
OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON
IS PROHIBITED BY LAW.

SECRET

116-06-6

Report No. 7 for Period 6/1 to 6/28/59

Title: Transmitter Evaluation - Task 13

Contract: U.S.-132, Task 13

I. Financial

Funds Authorized	\$ 16,500
Funds Expended thru 6/28	4,892
Funds Remaining	\$ 11,608

II. Status

Completed acoustic portion of the tests. Field tests have been rescheduled for the month of August. Periodic checks made of life tests units. Score articulation tests.

RECEIVED
JUL 20 4 23 PM '59
CONTRACTS



25X1

116-06-6

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECS. 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

SECRET

92-97-11

SECRET

MONTHLY PROGRESS REPORT

Contract U.S.-132, Task 13

Report No. 6 for Period 4/27 to 5/31/59

Title: Transmitter Evaluation

I. FINANCIAL

Amount Authorized	\$ 16,500
Est. Costs thru 5/31	3,235
Funds Remaining	\$ 13,265

II. SCHEDULE STATUS

Report will be issued upon completion of the tests. Testing has been delayed because of the necessity of repeating tests on other tasks.

III. ACTIVITY FOR THIS PERIOD

Completed temperature and humidity tests.

IV. FUTURE PLANS

Acoustic and field portion of the tests will be made.



25X1

SECRET

SECRET

92-93-18

Report No. 5 for period 3/30 to 4/26/59

Title: Transmitter Evaluation, Task 13

I. FINANCIAL

Funds Authorized	\$ 16,500
Funds Expended thru 4/26	2,542
Funds Remaining	\$ 13,958

II. STATUS

Completed spurious response and sensible heat tests.

W.T.

III. FUTURE PLANS

Acoustic and field portion of the tests plus humidity tests will be made.



25X1

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECS. 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

SECRET

92-93-18

~~CONFIDENTIAL~~
~~SECRET~~

92-85-6

REPORT NO. 3 for Period 2/9 to 2/22/59

Job Title: Transmitter Evaluation

Task No. 13, U.S.-132

I. FINANCIAL

Funds Authorized	\$ 16,500
Costs thru 2/22	399
Funds Remaining	\$ 16,101

II. STATUS

Completed the initial tests on units.

The number of units now on test requires that considerable time be spent making similar tests on many units. New data sheets were prepared, designed to reduce to a minimum the time required in the recording and processing of the data.

III. FUTURE PLANS

Units will be started on life test.

Begin laboratory measurements.

25X1



92-85-6

~~CONFIDENTIAL~~
~~SECRET~~

~~SECRET~~

Serial: 92-82-11

REPORT NO. 2 for period 1/26/59 to 2/8/59

JOB TITLE: Transmitter Evaluation

Contract U.S.-132, Task 13

I. FINANCIAL

Funds Authorized	\$ 16,500
Funds Committed	0
Funds Expended thru 2/8/59	168
Funds Remaining	\$ 16,332


II. STATUS

Completed installation of the alarm system.

Initial checks of the units were started.

III. FUTURE PLANS

Continue the initial checks of the units. Units will be started on life test.



25X1

92-82- //

~~SECRET~~
CONFIDENTIAL

~~CONFIDENTIAL~~
~~SECRET~~

92-78-10

REPORT NO. 1 for period 12/15 to 12/28/58Job Title: Transmitter EvaluationReq'n No.: 214-68503, Task 13

I. FINANCIAL

Amount Authorized	\$ 16,500
Funds Committed	-
Funds Expended	-
Funds Remaining	\$ 16,500

ms

II. ACTIVITY FOR THIS PERIOD

No activity for this period. The alarm system has not been completed.

25X1

92-78-11

CONFIDENTIAL

~~SECRET~~